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CONTINUATION OF SF-30:

1. The purpose of this supplemental agreement is to increase the level of
effort to support the deactivation activities, April 1999 through September
1999 on launch complex 41 at an increase in contract value of $410,819:

2. Summary of Changes.
A. PART 1 - THE SCHEDULE
1) SECTION A — CONTRACT FORM SF 33

a. Standard Form 33, Block 20, is changed from $46,748,397 to
$47,159,216.

2) SECTION B — SUPPLIES OR SERVICES AND PRICES/COSTS

a. Page 5 of 65, CLIN 0006, estimated cost is changed from
$27,991,174 to $28,364,646.

b. Page 5 of 65, CLIN 0009AB, estimated cost is changed from
$1,690,872 to $1,728,219

c. Page 6 of 65, Estimated Costs (CLINS 0006-0008) is changed
from $31,624,870 to $31,998,342

d. Page 6 of 65, Total Award Fee is changed from $3,101,207 to
$3,138,554.

e. Page 6 of 65, Estimated Total for all CLINs is changed from
$35,615,077 to $36,025,896

f. Page 16 of 65, Contract Summary, Option Period 1 is changed
from $35,615,077 to $36,025,896. Estimated Contract Value is changed from
$186,211,341 to $186,622,160.

B. PART | - THE SCHEDULE SECTION G, CONTRACT
ADMINISTRATION DATA

1) Page 23 of 65, Add PR info to ACRN AK, Accounting Class Data
5793400 309 83LE 253099 555L001 35182F 662400 F62400, change the
obligated amount for ACRN AK from 6,330,072 to 6,740,891.

F08650-98-C-0035
P00013, Page 2 of 9
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C. ATTACHMENT 1 - STATEMENT OF WORK

1) Page iii, Table of Contents, Add Section Title 3.7 Deactivation of
Launch Complex 41.

2) Add Page 58 to Statement of Work

3. Remove pages listed under Column | and insert the revised pages under
Column li (Changes are annotated by a vertical line in the right margin.)

COLUNM | (Remove) COLUMN Il (Insert)

Page 5 of 65, dated 31 Mar 99 Page 5 of 65, dated 31 Aug 99
Page 6 of 65, dated 18 Aug 99 Page 6 of 65, dated 31 Aug 99
Page 16 of 65, dated 18 Aug 99 Page 16 of 65, dated 31 Aug 99
Page 23a of 65, dated 31 Mar 99 Page 23a of 65, dated 31 Aug 99
Page iii of SOW Page iii of SOW, dated 31 Aug 99

Page 58 of SOW, dated 31 Aug 99

RELEASE OF CLAIMS

In consideration of the modification agreed to herein as complete and equitable
adjustment for items 1 through 3 above, the contractor hereby releases the
government from any and all liability under this contract for further equitable
adjustment attributable to such facts or circumstances giving rise to the changes
described herein. ’

F08650-98-C-0035
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SECTION B - Supplies or Services and Prices/Costs (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99 (FY99)

Item No.

0006

0007

0008

0009
0009AA

0009AB

Description

Operations and Maintenance, Operations

and Support and Operations and Management

The contractor shall furnish all necessary supplies and services
required to perform program and business management,

cost reporting and segregation, environmental,

industrial security, technical data, safety, exercises,

training and other related items as required by launch program.
in accordance with the Statement Of Work for the LO&SC,
dated April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

Systems Management

The contractor shall furnish all necessary supplies and services
required to perform systems engineering, safety engineering,
logistics support analysis, configuration management,
procedure development, and studies in accordance with the
Statement Of Work for the LO&SC, dated April 1998, and the
performance standards document.
COST-PLUS-AWARD-FEE

Data

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

Award Fee Pool

Award Fee Pool (1 Oct 98 through 28 Feb 99)

Award Fee Pool (1 Mar 99 through 31 Aug 99)

Estimated Cost

$28,364,646

$ 3,633,696

$1,165,059

$1,728,219

0009AC Award Fee Pool (I Sep 99 through 3¢ Sep 99)

$245,276

Page 5 of 65 (revised)
31 Aug 1999
F08650-98-C-0035
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SECTION B - Supplies or Services and Prices/Costs (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99 _ (FY99)

Item No. Description Estimated Cost
0010 Service Systems Upgrades & Modifications NOT TOEXCEED $ 889,000

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is $5M.

Each upgrade/modification requires a DD250 (See SectionD.)

ESTIMATED COSTS (CLINs 0006 — 0008) $ 31,998,342
AWARD FEE (CLIN 0009) $ 3,138,554
ESTIMATED AMOUNT (CLIN 10) NOT TO EXCEED § 889,000
ESTIMATED TOTAL FOR ALL CLINs (FY99) $ 36,025,896

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Page 6 of 65 (revised)
31 Aug 1999
F08650-98-C-0035
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SECTION B - Supplies or Services and Prices/Costs (cont’d)

OPTION PERIOD 6 - 1 Oct 03 through 30 Sep 04 (FY04)

Item No. Description Estimated Cost
0035 Service Systems Upgrades & Modifications $ IBN

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M.
ESTIMATED COST (CLINs 0031 - 0033) $24,778,560
AWARD FEE (CLIN 0034) $2,477,856
ESTIMATED COST (CLIN 0035) $ TBN
ESTIMATED TOTAL FOR ALL CLINs (FY04) $27,256,416

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Contract Summary

Basic period 1 May 98 through 30 Sep 98 $ 11,132,942
Option Period 1 1 Oct 98 through 30 Sep 99 $ 36,025,896
Option Period 2 1 Oct 99 through 30 Sep 2K $ 29,887,478
Option Period 3 1 Oct 2K through 30 Sep 01 $ 28,282,665
Option Period 4 1 Oct 01 through 30 Sep 02 $27,168,119
Option Period 5 1 Oct 02 through 30 Sep 03 $ 26,868,644
Option Period 6 1 Oct 03 through 30 Sep 04 $27,256,416

Summary Total $186,622,160

Page 16 of 65
F08650-98-C-0035
P000013 - Page 6 of 9
31 Aug 1999



PART I - THE SCHEDULE

SECTION G
CONTRACT ADMINISTRATION DATA

A. SPECIAL CONTRACT CLAUSES IN FULL TEXT

G-1.

ACRN

AA

AC
AD

AF

AG
AH

Al

AK

AL

ACCOUNTING AND APPROPRIATION DATA

Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated
Acct Class Data Supplemental Accounting Classification Information Amount
5783400 308 83LE 253099 555LO 01 35182F 662400 F62400 3,816,742

PR# F50L.GZ82660200 = $220,000.00
P0000S = ($43,415)

5783400 308 83LE 25309A 555LO 01 35119F 662400 F62400 280,000
5783400 308 83LE 25309C 555LO 01 33605F 662400 F62400 600
5783400 308 83LE 25309D 555L0O 01 35119F 662400 F62400 786,000
5783400 308 83LE 25309S 555LO 01 33605F 662400 F62400 684,300
5783400 308 83LE 25309T 555LO 01 35144F 662400 F62400 4,685,600
PR# - F558L.882180100 = $148,000.00 + $64,400.00

5783400 308 83LE 25309U 555L.0O 01 35138F 662400 F62400 174,700
5783400 308 83LE 213043 55590 01 35138F 662400 F62400 10,000
PR# - F55SLS82390900 = $10,000.00

5783400 308 83LE 213010 55590 01 35119F 662400 F62400 695,000

PR# - F51SLS81761500 = $160,000.00 + $45,000.00
PR# - F51S1.S81761100 = $290,000.00
PR# - F51SLS81760200 = $200,000

5793400 309 83LE 253099 555L0 01 35182F 662400 F62400 6,740,891
PR# - FSOLGZ82310200 = +$9,279,998 (P00007),

-($2,983,000) (P00008), -($11,926 AF) (P00010)

PR# - FSOLGZ90890200 = + $410,819 (P00013)

5793400 309 83LE 25309A 555L0 01 35119F 662400 F62400 1,900,394
PR# - F50LGZ82310200 = $926,000 (PC0007)
PR# - FSOLGZ83430200 = +$978,000 (P00008)

5793400 309 83LE 25309D 555L0 01 35119F 662400 F62400 4,209,674
PR# - FS0LGZ82310200 = $2,990,998 (P0C007)
PR# - F50L.GZ83430200 =+$ 876,000 (PO0008)

5793400 309 83LE 253098 555L0 01 33605F 662400 F62400 1,491,178
PR# - FS0LGZ82310200 =$1,242,007 (P00007)
PR# - FSOLGZ83430200 =+$ 252,000 (PG0008)

5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400 20,740,993
PR# - F50LGZ82310200 =+$13,812,999 (P00007), +$2,983,000 (P00008)

PR# - F50LGZ83430200 =+$1,368,000 (P00008), [P00010 = -($34,402AF)]

PR# - F55SLS 8294 0300 = $400,000 (P00010)

PR# - F55SLS 9¢12 0300 = $2,211,396 (P00010)

Page 23 of 65 (revised)
31 Aug 1999
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3.7 Deactivation of Launch Complex 41
3.7-1 Requirements — The contractor shall support deactivation of launch complex 41.
3.7-2 Narrative Description — The contractor shall:

3.7.2-1 Support deactivation activities per the LC-41 deactivation schedule published by
SMC/Detachment 8.

3.7.2-2 Provide facility management of the LC-41 facilities until incrementally turned over to the
EELV contractor.

3.7.2-3 Provide “breakdown™ maintenance (no preventative maintenance) on the following
systems: electrical power and lighting to all systems and areas; 28 VDC at the propellant loading
areas; HVAC systems for temperature control only (no humidity control requirements); eye
wash/showers, potable water, sprinkler systems water, and sewer service water; all fire alarm
systems, MST freight elevator and the UT elevator; cranes and their control systems.

3.7.2-4 Provide general support to Lockheed Martin and other range contractor during
deactivation. This support includes “safing” systems when required coordinating with other
contractors throughout the deactivation activities, attending meetings, etc.

3.7.3 Standards of Performance — The standards of performance are shown in Figure 3.7.

Figure 3.7 Standards of Performance - Launch Complex 41 Deactivation Support

LC-41 Requests for support are processed expeditiously User and Customer
Deactivation and responsive to customer needs. "Breakdown” feedback
Support maintenance provided to identified systems
support SMC/Detachment 8 schedule
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